HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX

March 28, 2013

Agency Submittal of Comments

Expected
Submittal | Date for Water
Item Parcel Document Name Date Comments Notes EPA DTSC Board |City of SF
Documents Historically Reviewed
Draft Survey Unit Project Reports for
1 E Survey Units 301, 306, 307, and 308 11/1/12 12/3/12 12/3/12
2 C Final Execution Plan 11/8/12 n/a
3 C Final Design Plan 11/8/12 n/a
4 B Final Remedial Action Work Plan 11/13/12 n/a
Draft Survey Unit Project Reports for
5 E Survey Units 305, 309, 310, and 311 11/16/12 12/17/12 12/13/12
6 E-2 Final Record of Decision 11/26/12 n/a
Draft Final Radiological Data Gaps
7 F Investigation Tech Memo #2a 11/30/12 12/30/12 1/7/13 1/7/13
1/16/13 1/31/13
No No
8 E-2 Draft Ship Shielding Rad RACR 12/6/12 1/22/13 comment | 1/22/13 | comment 2/1/13
Former Building 313, 313A, and 322
9 D-1 Sites 12/7/12 1/7/13
Final Data Gap Investigation Work Plan
10 F and SAP Addendum (2b) 12/10/12 n/a
Draft Final Status Survey Report for
11 D-1 Building 383 Area 12/10/12 1/11/13 1/11/13
12 UcC-1,2 |Draft non Rad RACR 12/12/12 1/14/13 1/14/13 1/15/13 1/17/13
13 G Final Remedial Action Work Plan 12/12/12 n/a
14 E Draft GWTS Report Addendum 12/20/12 1/22/13 1/24/13 1/22/13 | 1/29/13 | 1/25/13
15 E Draft Final Proposed Plan 12/20/12 1/11/13 1/9/13 1/10/13 | 1/14/13 | 1/11/13
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HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX

March 28, 2013

Agency Submittal of Comments

Expected
Submittal | Date for Water
Item Parcel Document Name Date Comments Notes EPA DTSC Board |City of SF

Final Technical Memorandum for

16 E-2 Geotechnical Investigation 1/3/13 n/a

17 E Draft Soil Characterization Tech Memo 1/8/13 2/8/13 2/12/13 2/6/13 2/21/13 | 2/12/13
Draft Pothole Area Characterization

18 E Work Plan 1/8/13 2/8/13 2/6/13 2/12/13 2/7/13
Startup and Operations Plan for Soil Concurrence

19 B Vapor Extraction System at IR10 1/10/13 1/31/13 Requested 1/22/13 1/25/13

1/17/13

Revised Polylactate Injection Plan for the Concurrence No

20 B Remedial Action 1/12/13 1/24/13 Requested 1/21/13 1/22/13 1/22/13 | comment
Final Execution Plan, Building 253 and

21 C 211 1/16/13 n/a
Replacement Pages and RTCs for Draft
Survey Unit Project Reports for Survey Pages make

22 D-1 Units 254, 256, 265, and 283 1/21/13 n/a Draft into Final
Landfill Gas Monitoring Report for

23 E-2 October-December 2012 1/21/13 n/a
Draft Final Status Survey Results,

24 E Former Building 506 Site 1/21/13 2/18/13 2/15/13
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HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
March 28, 2013

Agency Submittal of Comments

Expected
Submittal | Date for Water
Item Parcel Document Name Date Comments Notes EPA DTSC Board |City of SF
Document Review Period Recently Completed
1 UC-1,2 |Draft Operation and Maintenance Plan 1/25/13 2/25/13 2/26/13 2/14/13 | 2/27/13
Draft Final Status Survey Results,
2 E Former Building 508 Site 1/25/13 2/25/13
Draft Final Status Survey Results,
3 E Former Building 507 Site 1/25/13 2/25/13
Monthly Landfill Gas Monitoring Letter
4 E-2 Report for January 2013 1/30/13 n/a

Replacement Pages for Final Remedial
5 C Design and Design Basis Report 2/1/13 n/a

Petroleum Hydrocarbon Corrective
Action, Quarterly Monitoring Report

6 B Second Quarter 2012 2/4/13 n/a

7 E-2 Final Ship Shielding RACR 2/13/13 n/a
E Final IR 03 Treatability Study Report

8 2/15/13 n/a
B Appendix B and D to Final Remedial

9 Action Work Plan 2/19/13 n/a

Final Petroleum Hydrocarbon Corrective
Action, Quarterly Monitoring Report (4Q
10 B 2011) 2/22/13 n/a

Final Petroleum Hydrocarbon Corrective
Action, First Quarter 2012 Groundwater
11 B Monitoring Report 2/27/13 n/a
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March 28, 2013

Agency Submittal of Comments

Expected
Submittal | Date for Water
Item Parcel Document Name Date Comments Notes EPA DTSC Board |City of SF
Documents Currently Under Review
Draft Remedial Action Work Plan for RU- Comments
C1, RU-C4, RU-C5, and Building 241 Pending Tech
1 C Area 11/16/12 3/29/13 Memo
Final, Final Status Survey Results,
2 E Former Building 510/510A Site 1/31/13 3/4/13
3 E-2 Draft RACR for PCB TCRA - Phase 2 2/7/13 3/25/13 3/25/13 3/26/13
Draft Final Status Survey Report for
4 D-1 South Pier Area 2/7/13 3/6/13 3/6/13
5 E/UC-3 [Proposed Plan to Public and BCT 2/12/13 3/12/13
E-2 Draft Work Plan, Landfill Gas Survey At
6 Parcel E-2 2/21/13 3/25/13 3/25/13
Final Remedial Action Completion
7 UC-1,2 |Report 2/27/13 n/a
Final Survey Unit Project Reports for
8 E Survey Units 225, 229, 230, and 235 3/6/13 n/a
Final Survey Unit Project Reports for
9 E Survey Units 228, 240, 241, and 245 3/7/13 n/a
Petroleum Hydrocarbon Corrective
Action, Third Quarter 2012 Groundwater
10 B Monitoring Report 3/7/13 n/a
RTCs on Draft Remedial Action
11 UC-1,2 |Completion Report 3/8/13 n/a
B, D-1, G [Final Soil Vapor Investigation Tech
12 | and UC-2 |Memo 3/8/13 n/a
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HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
March 28, 2013

Agency Submittal of Comments

Expected
Submittal Date for Water
Iltem Parcel Document Name Date Comments Notes EPA DTSC Board [City of SF
Final Survey Unit Project Reports for
13 E Survey Units 246, 248, 249, and 300 3/13/13 n/a
Final Survey Unit Project Reports for
14 E Survey Units 301, 306, 307, and 308 3/14/13 n/a
15 C Final Remedial Action Work Plan RU-C2 | 3/14/13 n/a
Draft NAPL Treatment Pilot Study Work
16 E Plan, IR03 3/15/13 4/16/13
17 B Final FOST for IR 7/18 3/19/13 n/a
Final, Final Status Survey Report,
18 D-1 Building 383 Area 3/20/13 4/20/13
Final Survey Unit Project Reports for
19 E Survey Units 305, 309, 310, and 311 3/21/13 n/a
20 E Final GWTS Report Addendum 3/21/13 n/a
Final, Final Status Survey Report,
Former Building 313, 313A, and 322
21 D-1 Sites 3/21/13 4/22/13
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HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
March 28, 2013

Agency Submittal of Comments

Expected
Submittal Date for Water
Item Parcel Document Name Date Comments Notes EPA DTSC Board [City of SF
Documents For Upcoming Review (next 3 months)
1 UC-1,2 [Final O&M Plan 4/18/13 n/a Date Tentative
Final RA Work Plan for RU-C1, RU-C5,
2 C and Building 241 Area 4/28/13 n/a Date Tentative
3 E Final Soil Characterization Tech Memo 4/30/13 n/a Date Tentative
4 E-2 Final RACR for PCB TCRA - Phase 2 5/8/13 n/a Date Tentative
Final Work Plan for Pot Hole
5 E Characterization 5/9/13 n/a Date Tentative
Draft Radiological Data Gap 30 days from
6 F Investigation Tech Memo #2b 5/15/13 |submittal date | Date Tentative
30 days from
7 D-1 Draft RAD RACR- North 5/20/13 |submittal date | Date Tentative
45 days from
8 E-2 Draft Remedial Design 5/24/13 |submittal date | Date Tentative
45 days from
9 E Draft ROD 5/29/13 |submittal date | Date Tentative
45 days from
10 uc-3 Draft ROD 5/29/13 |submittal date | Date Tentative
11 E ISTR Final IR03 Pilot Study Design 6/4/13 n/a Date Tentative
45 days from
12 All Draft Five Year Review 6/18/13 |submittal date | Date Tentative
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HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
March 28, 2013

Expected Agency Submittal of Comments
Submittal |  Date for Water
Item Parcel Document Name Date Comments Notes EPA DTSC Board |City of SF
Basewide Stormwater Annual Report
13 All (2012-2013) 6/26/13 n/a Date Tentative
Final RAD Data Gap Investigation - Tech 30 days from
14 F Memo #2b 7/10/13 |submittal date | Date Tentative
30 days from
15 D-1 Draft RAD RACR- South 7/11/13 |submittal date | Date Tentative
Quarterly Landfill Gas Monitoring Report,
16 E-2 Second Quarter 2013 7/29/13 n/a Date Tentative
CDPH California Department of Public Health RI Remedial investigation
DTSC Department of Toxic Substances Control RTC Response to comment
EPA U.S. Environmental Protection Agency SF San Francisco
FOSL Finding of suitability to lease TCRA Time critical removal action
FOST Finding of suitability to transfer TPH Total petroleum hydrocarbon
FS Feasibility study Water Board San Francisco Bay Regional Water Quality Control Board
FSS Final Status Survey
n/a Not applicable
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